
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:25 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 556 Date: 14-Jul-2014 Monday

Approved Date:

Shift Hours: 02:00 pm 11:00 pm Break: 01:00 Over Time:

Const Calendar Day: 770

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Process extra work billing and Q-sheets for Bid Items 126 and 128. Track progress of FWS CCO 367
work for a night closure of the WB bridge. Misc MEP paperwork and write diaries.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

Mobilization to and from the bridge will be covered under the CCO 367 work for this shift.

In addtion to the equipment used in the performance of the work, the crew used a light tower and a port-a-
potty which will be paid under CCO 354 via monthly invoice.

001 0-FWS-ELS.354

Bid Item: 001 0-CIC-EFA.365CCO-365 CIC - Dehumidification System

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

FWS submitted an invoice for the change in character mobilization to perform balancing of the various
dehumidification systems byCharles Bailey, National Air Balancing.

I reviewed the invoice and determined the $4886.34 cost represented an accurate accounting of Charle's
B. work over the past 8 months.

001 0-CIC-EFA.365

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 2.00 0.00 10.00

Diary: Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 556 Date: 14-Jul-2014 Monday

6" DIP/cable rail post
interference

The FWS crew, including Joshn Johnson and Tim Esquivel, went on shift at Pier 7 at 2000 on the night of
July 14, 2014 Tom Colombo did not work this night. The crew mobilized to the bridge at 2030,
establishing themselves in a closure of the #1 lane of the WB bridge at 0900 at PP 103. The crew shifted
the PS-3 base plate on top of the PS-5 at PP 103+4500 per the direction given in the response to RFI
3631 and the ATP for CCO 367. The crew then moved to shift the PS-3 at PP 91+4700, and then to PP
85+1145, working until 0500 on the morning of July 15, 2014, going off shift at 0600 (total 8 hour straight
time and 2 hours of time and a half).

Relocation of the PS-3s on the PS-5s at these locations have been defined as being the responsitility of
CT.

The crew used three crew trucks, the welding machine as a generator and small tools in performance of
this work.

Ken Chan provided the overnight inspection for CT. His diary is as follows:

FW Spencer - Crew started the work at 8:45pm on CB5; At 10:00pm, moved to between CB10 and CB9;
At midnight, moved to between CB9 and CB8; At 1:30am, moved to between CB8 and CB7. The work
was to adjust the 6" water pipe away from all the posts behind the barrier rail.

FW Spencer crew and equipment -Tim Esquivel, Cheese Biagi and Josh Johnson; 2 pickup trucks, 1 light
plant, 1 portable potty and tools.

001 0-PCR-EFA.367

Bid Item: 001 0-BDS-EFA.372CCO-372 Balancing Dehumidification Systems

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Testing

FWS submitted an invoice for the additional balancing performed by Charles Bailey, National Air
Balancing. This additional balancing was specified in the response to RFI 3466R00.

I reviewed the invoice and determined the $3322.71 cost represented an accurate accounting of Charle's
B. work over the past 8 months.

001 0-BDS-EFA.372
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